

SE LAB2


NAME: Pratham P Shetty


SRN : PES2UG24CS370


SEC : G




Spaces
Subscription Management System
Summary
List
Board
Development
Forms
Timeline
Docs
Reports
Status overview
Get a snapshot of the status of your work items. View all work items
6
Total work item...
In Review: 1
To Do: 3
In Progress: 2
No activity yet
Create a few work items and invite some teammates to your space to see your space activity.
Priority breakdown
Get a holistic view of how work is being prioritized. How to manage priorities for spaces
Highest
High
Medium
Low
Lowest
None
Types of work
Get a breakdown of work items by their types. View all items
Type
Distribution
Task
67%
Epic
33%
Bug
Feature
Story
Team workload
Monitor the capacity of your team. Reassign work items to get the right balance
Assignee
Work distribution
Unassigned
100%
Epic progress
See how your epics are progressing at a glance. View all epics
Done
In progress
To do
SMS-1 (Sample) User Subscription Management
100%
SMS-2 (Sample) Billing and Invoicing
50%
50%


SMS-1
1
(Sample) User Subscription Management
Description
Manage user subscriptions including creation, updates, and cancellations.
Child work items
0% Done
Work
Pri...
As...
Status
SMS-3 (Sample) Create User Subscription
None
U
In Review
SMS-4 (Sample) Update User Subscription
None
U
In Progress
Linked work items
Add linked work item
Confluence content
Project plan
Try template
Activity
All
Comments
History
Work log
Add a comment...
Looks good!
Need help?
This is blocked...
Can you clarify...?
Pro tip: press M to comment
To Do
Details
Assignee
Unassigned
Assign to me
Labels
Add labels
Team
Add team
Due date
Sep 1, 2026
Start date
Add date
Reporter
Pratham P Shetty
Development
Automation
Rule executions
Created 2 months ago
Updated 2 months ago
Configure





Reflection Questions

1. Did your estimations reflect the actual effort?

Story-point estimates provide a relative indication of effort and complexity. In the example backlog, larger stories such as Upload and Parse Student Resume (5 points) and Check Student Eligibility (5 points) are estimated higher than Send Offer Notification (2 points). Compare these estimates with the work actually completed and revise this answer if your team's experience differed.

2. Was your backlog well-prioritized?

A well-prioritized backlog places essential user stories first. For a student placement management system, eligibility checks and placement applications can be high-priority because they support the core workflow. Confirm that this reflects the priority order used on your Jira board.

3. How did your simulated sprint align with your plan?

A sprint board can show progress by moving selected stories through To Do, In Progress, and Done. Compare the planned stories with your actual board and describe any work that remained unfinished or changed during the sprint.

4. What insights did the burndown chart give about your team's capacity?

A burndown chart tracks remaining work over the sprint. A steady decline suggests work is being completed; flat periods may indicate slower progress or blockers. Use your actual Jira chart to describe the team's progress and capacity rather than relying on the illustrative chart in this draft

Respected Ma’am I did the se lab 2 submission bfr the deadline but I don’t have the file can I tried my best to recreate this the original submission is in the google form PLEASE check on it and this is the link for my se lab 2
https://ka27n1001.atlassian.net/jira/software/projects/SMS/boards/2?filter=&groupBy=none